2008

TIMELINE OF EVENTS

2009

Initial Project Char-

ter finalized and

signed by sponsors

Jan. Feb. Mar.  Apr. May  June July Aug.  Sept.  Oct. Nov.
MLC-3 funding received
and Public Health Work-
force Development Pro-

Jan. Feb. Mar. Apr. May June July Aug.

EAC and Work-
group meets;
Revision of Pro-
ject Charter

Workgroup; Draft
Template/Plan and
Marketing Strat-

egy

Workgroup
meets; revisions
to Template/Plan

188311

Sept.

2009

2010

Begin Pilot and
Implementation

Workgroup meets;
finalize Template/
Plan & Mrkting
Strategy

next steps

Workgroup
eets; identify

Workgroup: Tem-
plate/Plan and
Marketing sub-

groups

EAC meets;
adoption of new
charter; review

EAC meets; view
revisions; pro-
vide feedback to

EAC meets; final
approval of plan
and mrkting




